CODIB-D-82/19 24 June 1963

UNITED STATES INTELLIGENCE BOARD

COMMITTEE ON DOCUMENTATION

		FOR: CODIB Members	
SUB	JECT:	SCIPS Progress Report	
rom veri	aining phase ous combina	Director/SCIPS, reports that the Stage I Data Base or Programs will be essentially complete by 1 July. The is of the Stage I study are: printing out catalogs of the data in itions and orders; error detection and correction; analysis of the Stage I report.	
will of th	uly in CIA I be presente te Stage I Da	sposed to hold an all-day SCIPS session for CODIB members on leadquarters. At this session, a summary of SCIPS work to date d as well as a detailed exposition of the organization and composi ata base. A number of the data catalogs will be available for peru SCIPS will not have had time to analyze the data and arrive at	tio
cond by t with	clusions or t hen. The so the data ba	recommendations, but will have made a few summaries of the datession will give CODIB members an opportunity to gain familiarits and will further assist SCIPS in orienting their Stage I analysis ern identified by CODIB members.	a y

25X1



C-O-N-F-I-D-E-N-T-I-A-L Excluded from automatic Approved For Release 2004/03/25: CIA-RDP80B01139A000200090004 and

GROUP I declassification

Paul A. Borel Chairman